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1.3 & 1.4 Project Web Page
Status:

e Currently underway.
o Screen samples submitted to County on 9/19/05

Issues:

¢ Confirmation of agency contact names and information is requested from County

2.1.5.3 & 2.1.5.4 Norwalk System Architecture Diagram

Status:

e Submitted on 1/27/05, currently under review by County. Received County
comments on 8/4/05.

¢ Final version will reflect Econolite’s proposal on 9/15/05.

Issues:

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.1.9.3 & 2.1.9.4 South Gate System Architecture Diagram

Status:

e Submitted on 3/2/05. Received County comments on 5/11/05.
e Waiting for City of South Gate comments.

Issues:

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.2.9.1 & 2.2.9.2 Norwalk LCC Site Report and Layout
Status:

e Submitted 4/15/05. Received County/City comments on 5/11/05.
o Final version will reflect Econolite’s proposal on 9/15/05.

Issues:

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.2.6.1 & 2.2.6.2 South Gate LCC Site Report and Layout
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Status:

e Currently underway. Received City Hall and City Yard floor plan on 5/11/05.
Received County comments on 6/17/05.

¢ Waiting for City of South Gate comments.

Issues:

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.1.5.1 & 2.1.5.2 Norwalk ATMS SOW and Specification
Status:
e Submitted draft version on 4/29/05.
Issues:
e Econoite provided budgetary cost proposal on 6/27/05. Review comments and
updated controller inventory submitted to Econolite on 7/14/05.
e Econolite provided 2" budgetary cost proposal on 8/19/05. Initial review comments
provided verbally by NET to Econolite.
e Econolite provided 3™ budgetary cost proposal on 9/15/05 to address the following
NET/County comments:
o Make system diagrams match equipment list
o Include information on maintenance response times and penalties

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.1.9.1 & 2.1.9.2 South Gate Signal System Evaluation Report
Status:

e Currently underway.
o City of South Gate has selected Econolite Icons for their signal system.

Issues:

e This task had been paced with the on-site evaluation that the City is currently doing
with lcons and then with Transuite.

2.3.1.1 Summary of Controller Cabinet Recommendations

Status:
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Submitted on 5/29/05.
No comments back from stakeholders.

Issues:

This must be finalized in order to be used as an input to Second PS&E submittal.

2.3.1.2 Summary of CCTV Location Recommendations

Status:

Submitted on 2/9/05
No comments back from stakeholders.

Issues:

This must be finalized in order to be used as an input to Second PS&E submittal.

2.3.2.1,2.3.2.2, & 2.3.2.3 Field Components PS&E

Status:

e First PS&E Submittal — Version 2.0, submitted 4/25/05.
e County and City comments received on 8/18/05.

e Additional utility information received on 9/1/05.

o No comments received from SFS.

Issues:

Electronic as-built information has not been obtained for several areas within the
project limits, however we have now received at least hard copies for all but 5 CCTV
location intersections. These must still be provided by the County and will cause the
delivery of Second PS&E submittal to be delayed.

Electronic utility information has not been obtained for several areas within the
project limits. (See attached matrix.) or even hard-copies. Additional utility
information was received in hard-copy format on 9/1/05. These must still be
provided by the County and will cause the delivery of Second PS&E submittal to be
delayed.

There remains 12 intersections (CCTV locations) that are proposed to use DSL
communications for video transmission must be located in coordination with
telephone company. Depending on the cooperation with the telephone company,
this task may cause the delivery of Second PS&E submittal to be delayed. County is
deciding whether to keep these locations in the scope of the PS&E project.
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¢ Railroad bridge attachment permit and flood control channel bridge permit must be
applied for with the responsible agencies.

Task 7.1: Evaluation of Video Distribution System
Status:
o Submitted on 6/18/05, currently under review by County.

e County has decided not to move forward with remaining sub-tasks on Task 7.1 and
Task 7.2



